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Scheduling and Monitoring Projects
Hands-on course of 3 days - 21h
Ref.: PLA - Price 2025: 2 120 (excl. taxes)

This course will enable you to master the principal techniques of scheduling and
monitoring progress of an IT project. Accompanied by many practical exercises, it includes
a case using the computerised tool, MS-Project 2003.

PARTICIPANTS
Users and IT project leaders.

PREREQUISITES
None.

TRAINER QUALIFICATIONS
The experts leading the training are
specialists in the covered subjects.
They have been approved by our
instructional teams for both their
professional knowledge and their
teaching ability, for each course
they teach. They have at least five
to ten years of experience in their
field and hold (or have held)
decision-making positions in
companies.

ASSESSMENT TERMS
The trainer evaluates each
participant’s academic progress
throughout the training using
multiple choice, scenarios, hands-
on work and more.
Participants also complete a
placement test before and after the
course to measure the skills they’ve
developed.

TEACHING AIDS AND
TECHNICAL RESOURCES
• The main teaching aids and
instructional methods used in the
training are audiovisual aids,
documentation and course material,
hands-on application exercises and
corrected exercises for practical
training courses, case studies and
coverage of real cases for training
seminars.
• At the end of each course or
seminar, ORSYS provides
participants with a course
evaluation questionnaire that is
analysed by our instructional teams.
• A check-in sheet for each half-day
of attendance is provided at the end
of the training, along with a course
completion certificate if the trainee
attended the entire session.

TERMS AND DEADLINES
Registration must be completed 24
hours before the start of the
training.

ACCESSIBILITY FOR
PEOPLE WITH DISABILITIES
Do you need special accessibility
accommodations? Contact Mrs.
Fosse, Disability Manager, at psh-
accueil@ORSYS.fr to review your
request and its feasibility.

EXERCISE
Each section is illustrated by practical exercises and/or case studies.

THE PROGRAMME
last updated: 08/2024

1) Introduction
- Definition of a step project. Characteristics of IT projects. Positioning scheduling and
Monitoring work in the project

2) Resources
- Identification of the necessary human and logistic resources: types of actors.
- Association task/resource, the reservation and assignment.
- Valuation of resources in costs: Identify and manage costs: from the proposal to budget.

3) Scheduling and monitoring multi projects
- The justification of a sub-projects breakdown.
- Presentation of the standardized project breakdown: PBS, WBS, OBS.
- Inter-projects Schedule Constraints, shared resources.
Hands-on work : The case study previously treated is broken-up into sub-projects.

DATES

REMOTE CLASS
2025 : 13 oct.


